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ACTIVITY PROGRAM

PURPOSE:

To provide funds for the procurement of teletype equipment
necessary to furnish comnunications service for the OXCART
program at |:| Farly procurement action is essential
due to the 120 to 150 day lead time on delivery of this
equipment and to meet thes September 1961 activation date
of the communications station.

DESCRIPTION OF WORK OR SERVICES REQUIRED:

To procure the following items of equipment for installation
at

ESTIMATED ADDITIONAL OR RELATED WORK OR SERVICES:

Install, test, and checkout the sbove components together with
the microwave link and other station equipment. Funds for these
latter operations are contained in the FY 1962 budget estimate.

TOTAL ESTIMATED COST3:

Total estimated costs are:l The funds required for
this program are available in the funds allocated to Project
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OXCART for FY 1961. 25X1A

/ COMPTROLI@‘{ , DPD-DD/P

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Bquipment delivery is estimated to be 120 to 150 days. The
station is scheduled for operation in September 1961, thus
mandating rapid procurement action.

6. REMARKS:
None.
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